
Compact Signing Date: 6-Aug-14
Entry into Force Date: 6-Sep-16
End of Compact Date: 6-Sep-21
Compact Closeout Period: 7-Sep-21 to 1-Jan-22
Compact Current Budget: $308.2 million

System Average Interruption Duration 

Index (SAIDI) Accra East (Hours)
144.57 116.00 6.12 485%

System Average Interruption Duration 

Index (SAIDI) Accra West (Hours)
186.46 149.15 9.55 474%

Modernizing Utility Operations 

Activity

Number of females participating in 

STEM internship and mentoring 

program 

0 450 232 51.56%

Kilometers of distribution lines 

upgraded or built (Kilometers)
0 2,002 0 0%

Distribution substaion capacity added 0 1,786 0 0%

Value of signed power infrastructure 

feasibility and design contracts (USD)
0 TBD $29,695,455 0%

Percent disbursed of power 

infrastructure feasibility and design 

contracts (%)

0 100% 64.41% 64.41%

Temporary employment generated in 

power infrastructure projects
0 Monitoring only 313 Monitoring only 

Regulatory 

Strenthening and 

Capacity Building 

Project
Outcomes:  Improved 

regulatory/policy environment 

and coordinated least cost 

sector expansion

Not applicable, benefits and 

beneficiaries incorporated in ECG 

Financial and Operational Turnaround 

Project.

Tariff Review and Regulatory Activity Cost-reflective tariff regime (%) TBD TBD Pending Pending

Access Infrastructure Activity
Length of secondary LV cables installed 

(Kilometers)
0 17,887 0 0%

Social Inclusiveness & Improved 

Partnership Activity

Number of customers assisted through 

outreach for electricity connection 
0 TBD 0 0%

Value of signed power infrastructure 

feasibility and design contracts (USD)
0 1,300,000.00 821,929.50 63%

Temporary employment generated in 

power infrastructure projects
0 Monitoring only 0 Monitoring only

Improved Energy Auditing
Number of SESCs trainers trained in 

energy auditing
0 18 0 0%

Education and Public Information Number of students reached 0 9,575 0 0%

DSM Infrastructure Number of LED lights installed 0 14,588 0 0%

Value of signed power infrastructure 

feasibility and design contracts (USD)
0 TBD $4,898,512 0%

Access Project
Outcomes: Increased 

productivity of enterprises and 

social institutions

N/A

Access Process Milestones

Energy 

Efficiency/Demand-

Side Management 

Project
Outcomes: Reduced peak load 

growth of consumers

Estimated 19.6 million beneficiaries. 

Projected economic benefits are TBD.

EEDSM Process Milestones

ECG Financial and 

Operational 

Turnaround Project 
Outcomes: Improved utility 

financial health, credit-

worthiness and cost effective 

service delivery

Estimated discounted $357.5 million 

increase in income over the life of the 

investment. Compared to discounted 

costs of $143.3 million. These income 

benefits are expected to accrue to 4.8 

million people.

EFOT Project Level Outcomes

 ECG Technical Loss Reduction 

Activity

EFOT Process Milestones

Project/Objective
Projected Economic Benefits 

and Beneficiaries                                                                                                                                                                                                                                                                                        
Activity/Outcome Key Performance Indicators Baseline

Percent Compact Target 

Satisfied (Mar 2020)

Ghana II
Key Performance Indicators

(Quarter 15 Results: January to March 2020)

Report Date: April 10, 2020

End of Compact 

Target

Quarter 1 thru Quarter 15 

Actuals 

(Mar 2020)

Continued on reverse



Percent disbursed of power 

infrastructure feasibility and design 

contracts (%)

0 100% 29.33% 29.33%

Temporary employment generated in 

power infrastructure projects
0 Monitoring only 150 Monitoring only

Energy 

Efficiency/Demand-

Side Management 

Project
Outcomes: Reduced peak load 

growth of consumers

Estimated 19.6 million beneficiaries. 

Projected economic benefits are TBD.

EEDSM Process Milestones


